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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 125 Date: 24-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 868

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM45 65 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End area
Tai-Lin Liu; Diary on 01/24/12, Tuesday – Overcast (45 – 66 F)

- South side – Kevin’s group took over the Strand #5 forming & drop-in to saddle operation from James’s
group – 5 IWs.
- North side - Crew around 5 IWs worked on Strand #8 hauling operation. At 7:45am, IWs installed Hex /
Torpedo clamps - Jacks, Bob and two new guys (Educurdo Jimenez Paslilla & Dario Loza) later on another
IW Barry joined them. Scott Ross operated crane RT890E. At 8:00am, Strand #8 re-hauling again & North
Hauling Frame on the way to north tower. At 8:10 am, Robert, Bob & Barry started working on Socket to
Anchor Rod connection for Strand # 6 – north side setting up the winch for pulling socket to anchor rod.
Strand hauling stopped at 8:15 am, crew started forming square for north tower area. Crew performed
slacking Strand #6 by using Strand Winch and Socket Winch at 8:25 am north side. At the time, the
Strand reached to South Tower.
- At 9:35 am, crew connected Strand #6 Socket to Anchor Rod, the measurement was 10mm and 498 mm
against 600 mm marked number.
- At 10:45 am, ABF Adam adjusted Strand #3 – 9 mm to the west by releasing jack at anchorage at south
side of East End.
- North side, crew started drove hex clamp through strand from socket to saddle. ** Wires into socket in
strand # 6 (north side) are not in right hex pattern, shifted one wire for colored wires. Talked to Bob,
Adam, Brian, Roman & Warren already – ABF will still forming #6 strand the same way as other strands.
- At 1:40 pm, hauling strand #8 reached to south side of east end.
- At 1:50 pm, hauling socket dropped into north side of east end, socket dropped into south anchorage
area at 2:15 pm.
- At north, crew connected socket to anchor rod for strand #6 (measurement 9mm & 498mm against
600mm, and then took the twist. Lance & Luis went to work on strand jack at back of anchorage.
- At 2:50 pm, Oku performed hauling frame maintenance at south side.
- At south, slacking strand #7 to reposition the installing position.
- From 3:30 to 5:30 pm, Kevin’s crew performed forming and chasing out the twist for strand #6 at south

side.
- At 5:35 pm, crew started dropping the strand into trough (Strand # 6).
- At 7:00 pm, operation called off, 85% of strand was in saddle slot, crew left from south side - second day
of 12 hours shift.
- Left office at 7:38 pm.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 125 Date: 24-Jan-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0010017

0.00

No

0.00 0.00

0.00

*E0150583

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 8.00 4.00 0.00 12.00

FOR JAMES STURGEONIronworker 8.00 4.00 0.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM MICHAEL FORDMechanic 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM JAMES WILKERSONIronworker 8.00 4.00 0.00 12.00

Jim OsburnIronworker 8.00 4.00 0.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

APP JOSHUA JACKSIronworker 8.00 4.00 0.00 12.00

JNM ROBERT MARTELLIronworker 8.00 4.00 0.00 12.00

JNM LANCE CARLSONIronworker 8.00 4.00 0.00 12.00

GEN DANIEL DUNNIronworker 0.00 0.00 0.00 0.00

APP HENRY HERNANDEZIronworker 8.00 4.00 0.00 12.00

JNM BARRY ROTHMANIronworker 8.00 4.00 0.00 12.00

JNM EDUARDO PADILLAIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

JNM DANIEL HUGHESIronworker 8.00 4.00 0.00 12.00

OTH RYAN OKUOperator 8.00 4.00 0.00 12.00

APP DARIO LOZAIronworker 8.00 0.00 0.00 8.00

JNM ROBERT RUSSELLIronworker 8.00 4.00 0.00 12.00

FOR AARON KENTIronworker 8.00 4.00 0.00 12.00

CHRIS HOWARDIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 8.00 4.00 0.00 12.00

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 125 Date: 24-Jan-2012 Tuesday

Crew connecting socket to anchor rod (strand #6) & #8 is hauling Installed strand # 6 south side

Installed 85% of strand #6 into saddle trough
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